

MEMORANDUM

INTERNAL

To: Engineering Team, Product Management, DevOps
From: Maris Berzins, VP of Engineering
Date: 28 March 2026
Subject: Q2 Platform Migration Timeline and Team Assignments

This memo outlines the Q2 migration plan for moving our core platform from the legacy monolith to the new microservices architecture. All teams must review their assigned deliverables by April 4, 2026.

Background

As discussed in the all-hands on March 20, we are entering the critical phase of our platform modernization initiative. The legacy monolith has served us well for 5 years, but our growth to 200+ tenants has exposed scaling limitations that we can no longer work around. The board approved a EUR 180,000 budget for Q2 to execute the migration with zero downtime.

Migration Phases

Phase 1: Database Layer (April 1–18)

Lead: Anna Kalnina (Database Team)

- ☐ Audit all 42 tenant schemas for migration compatibility
- ☐ Set up PostgreSQL 17 cluster with logical replication
- ☐ Create rollback procedures for each migration step
- ☒ Complete schema dependency mapping (done March 25)
- ☐ Load test new cluster at 3x current peak traffic

Critical: No schema changes to production database during April 7–14 freeze window. All pending migrations must be merged by April 4.

Phase 2: API Gateway (April 14–30)

Lead: Edgars Vitols (Backend Team)

Key deliverables:

- Deploy Kong API Gateway in staging environment
- Implement rate limiting per tenant (tiered: Basic 100/min, Pro 500/min, Enterprise 2000/min)
- Configure JWT validation at gateway level
- Set up request routing for gradual traffic migration
- Performance benchmark: p99 latency must remain under 50ms

Phase 3: Service Extraction (May 1–31)

Lead: Ieva Ozola (Architecture Team)

Services to extract from monolith:

Service	Priority	Owner	Target Date
Auth Service	P0	Edgars V.	May 5
Tenant Management	P0	Anna K.	May 9
Notification Service	P1	Roberts D.	May 16
File Storage Service	P1	Kristaps L.	May 16
Reporting Engine	P2	Ieva O.	May 23
Integration Hub	P2	Maris B.	May 30

Phase 4: Frontend Migration (May 15–June 15)

Lead: Liga Jansone (Frontend Team)

- Migrate from REST polling to WebSocket for real-time dashboard updates
- Implement service worker for offline capability
- Update API client layer to use new gateway endpoints
- A/B test new loading patterns with 10% of users

Risk Assessment

Risk	Likelihood	Impact	Mitigation
Data loss during migration	Low	Critical	Triple backup + verification checksums
Extended downtime	Medium	High	Blue-green deployment, instant rollback
Performance regression	Medium	Medium	Load testing at each phase gate
Team availability (vacation)	High	Medium	Cross-training pairs for each service

Budget Allocation

Category	Amount	Notes
Infrastructure (new clusters)	EUR 45,000	Hetzner dedicated + cloud burst
Contractor support	EUR 60,000	2 senior DevOps for 3 months
Testing tools and licenses	EUR 15,000	k6, Datadog upgrade
Contingency (20%)	EUR 36,000	Board-approved reserve
Training and documentation	EUR 24,000	Team upskilling + runbooks
Total	EUR 180,000	

Action Items

1. **All team leads:** Review assigned deliverables and confirm capacity by **April 4**
2. **Anna K.:** Schedule database freeze window communication to all tenants
3. **Edgars V.:** Set up staging environment for API Gateway by **April 7**
4. **Liga J.:** Audit frontend API calls for gateway compatibility
5. **Maris B.:** Finalize contractor onboarding paperwork by **April 1**

Next Steps

Weekly migration standup begins **April 2** at 10:00 (Riga time), Zoom link in the shared calendar. Status dashboard will be available at the internal Grafana instance under "Migration Tracker."

Questions or concerns should be directed to me or your respective phase lead.