

Project Meeting Notes

[Name] · 15 January 2026

Attendees

- [Person A] – Engineering Lead
- [Person B] – Product Manager
- [Person C] – Designer

Agenda

1. Sprint review
2. Upcoming feature prioritization
3. Infrastructure updates
4. Open discussion

Sprint Review

Completed 14 out of 16 planned story points. Two items carried over:

- ☐ API pagination refactor (blocked by schema migration)
- ☐ Dashboard dark mode (design review pending)
- ☒ User onboarding flow redesign
- ☒ Payment integration testing
- ☒ Performance monitoring setup

Key Decisions

We agreed to prioritize the mobile experience for Q2, shifting two desktop-only features to Q3.

Feature Prioritization

Feature	Priority	Owner	ETA
Mobile responsive	P0	Engineering	April 15
API v2 migration	P0	Backend	April 30
Analytics dashboard	P1	Full stack	May 15
Email templates	P2	Frontend	May 30

Action Items

1. **[Person A]:** Complete API schema migration plan by Friday
2. **[Person B]:** Update roadmap with revised Q2 priorities
3. **[Person C]:** Deliver mobile wireframes by next Tuesday

Next Meeting

Wednesday, January 22, 2026 at 10:00 AM.